
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:46 PM
Run date

Time

Reviewer: Ghafghazi, Ben 09-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 106 Date: 22-Sep-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 14

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

·George and I discussed the EB pedestal top finish grade. George mist kingly was thinking we have
30mm overlay on the EB structure at the OTD1.
·Met with Matt and Ibrahim to have them shoot the grade at the east and west face of the pedestal on the
EB.
·Avar continued to push strands transversely and longitudinally in the EB structure . They completed
diaphragms C &D stressing, and possibly they will start to grouting operation tomorrow at diaphragms C&D.
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